
HPNS Schedule Summary - Sept.20, 2012
B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

FS - Final Aug-08 Nov-07 Aug-12 May-11 Apr-08
FS Rad Addendum - Final Jun-08 Apr-08 Aug-12 Mar-11 Feb-14*
Proposed Plan - Draft to BCT Mar-08 Sep-08 May-08 Oct-12 May-11 Mar-14*
Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Feb-13 Sep-11 Jun-14*
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 May-13 Mar-12 Aug-14* Aug-08 Feb-09 May-09 May-13
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Aug-13 Sep-12 Jan-15* Nov-08 May-09 Aug-09 Aug-13
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Oct-13 Nov-12 Mar-15* Feb-09 Sep-09 Dec-09 Oct-13

Final TPH Closure Report Jul-11 TBD Jan-11 Jan-11 TBD Jan-11

Non Rad RD (for 7/18 for B) Jan-10
Non Rad RD - Draft Feb-10 Mar-11 Mar-10 Apr-14 May-13 June-15*
Non Rad RD - Draft Final Jul-10 Jul-12 Oct-10 Jul-14 Sep-13 Sept-15*
Non Rad RD - Final Dec-10 Oct-12 Feb-11 Nov-14 Jan-14 Nov-15* Oct-10 Dec-10 Dec-10

Remedial Action Work Plan - Draft Sep-12 Oct-12 Jan-14 May-15 Jun-14 Jan-16* Sep-12 Mar-12 Mar-12 TBD
Remedial Action Work Plan - Final Nov-12 Jan-13 Mar-14 Aug-15 Oct-14 Apri-16* Nov-12 May-12 May-12 TBD

Rad RACR -Draft Oct-11 Jul-15 Jul-13 Sep-08 Jun-15 Dec-17 Mar-18*
Rad RACR -Final Mar-12 Oct-15 Feb-14 Dec-11 Oct-15 Jun-18 Jul-18 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Draft (for 7/18 B) Jan-12
Non RAD RACR Final (for 7/18 B) May-12

Non RAD RACR Draft Dec-13 Oct-15 Jul-15 Sep-20 Dec-17 Mar-18* Aug-13 Dec-12 Dec-12 TBDNon RAD RACR Draft Dec 13 Oct 15 Jul 15 Sep 20 Dec 17 Mar 18 Aug 13 Dec 12 Dec 12 TBD
Non RAD RACR Final Mar-14 Dec-15 Sep-15 Jul-21 Jun-18 Jul-18 Nov-13 Feb-13 Feb-13 TBD

FOST - Draft Sep-12 Aug-10
FOST - Draft Final Jan-13 Jun-11
FOST - Final Apr-13 Apr-12

Notes:
Separate Feasbility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.
Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G)   during the Proposed Plan for Parcel D.  Feasibility Study and Proposed Plan dates for Parcel D-1 refect Parcel D.
Parcel UC-2 was developed during the Proposed Plan for Parcel C.
Parcel UC-3 is being developed during the Proposed Plan for Parcel E.
* denotes date change reflects earlier release of document

 
Yellow shaded items have been issued.
Orange shaded items show a date change since previous reporting period 


